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BATTERY PARK CITY AUTHORITY

Substantial completion of Wagner Park

South Allee (Late October)

TCO for the Pavilion Restroom & Rooftop

Wagner Park Classroom (Late Dec)

Package 4 Completion

Progress

Wagner Park/MJH Sitework: 99% Complete
• Punch List Work
• Administrative Closeout

Wagner Park Pavilion: 95% Complete
• Classroom 
• Restaurant
• Punch List Work
• Administrative Closeout

Pier A/The Battery: 70% Complete
• Pier A Inlet 
• Pier A Plaza Tide Gate Installation
• Flood Wall Construction



BATTERY PARK CITY AUTHORITY

Pier A Inlet

ECOncrete & 
Platform



BATTERY PARK CITY AUTHORITY

Pier A Plaza

Tide Gate 
Excavation



BATTERY PARK CITY AUTHORITY

Pier A Plaza

Tide Gate 
Bypass Flume



BATTERY PARK CITY AUTHORITY

Pier A Plaza

Tide Gate 
Chamber



BATTERY PARK CITY AUTHORITY

The Battery

Flip-Up Gates  
and Floodwall



BATTERY PARK CITY 
AUTHORITY

The Battery

Floodwall 
Stone 

Installation



BATTERY PARK CITY AUTHORITY

Coming Soon
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BATTERY PARK CITY AUTHORITY
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BATTERY PARK CITY AUTHORITY

Wagner Pavilion Classroom



BATTERY PARK CITY AUTHORITY

Wagner 
Pavilion

Classroom



Spring 2026 Events 
Community Partners 

Open House

Devise & Conquer 
Improvised Theater

ART Bath 
Multidisciplinary Salon

Dennis Litchman 
Jarron Paxton 

Acoustic Blues, Ragtime & Jazz
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