



South Battery Park City Resiliency Project



**Battery Park
City Authority**





Progress

Wagner Park/MJH Sitework: 99% Complete

- Punch List Work
- Administrative Closeout

Wagner Park Pavilion: 98% Complete

- Punch List Work
- Administrative Closeout

Pier A/The Battery: 85% Complete

- Stone and wood finish installation
- Installation of flood gate
- Completion of plantings



Schedule

Wagner Park Pavilion: Substantial Completion issued

- Restaurant turned over
- TCO obtained

Pier A/The Battery: 85% Complete

- Target Substantial Completion: July 4, 2026



**Battery Park
City Authority**

BUDGET STATUS

CONSTRUCTION PACKAGE	CURRENT CONTRACT AMOUNT	PAID TO DATE	BALANCE
Wagner Park (Posillico-Bove Joint Venture)	\$ 87,653,200	\$ 86,565,065	
Wagner Park Pavilion (EW Howell)	\$ 72,813,459	\$ 70,300,766	
Pier A/Battery (BP Constructors)	\$ 81,593,000	\$ 65,590,134	
Construction Manager (LiRo)	\$ 14,117,819	\$ 2,904,978	



BUDGET STATUS*

CONSTRUCTION PACKAGE	ANTICIPATED COSTS
ORIGINAL BUDGET	\$ 296,075,730.00
CONSTRUCTION COSTS TO DATE	\$ 256,147,477.00
DESIGN	\$ 24,391,900.00
OTHER SOFT COSTS	\$ 8,835,370.00
RISKS AND CONSTRUCTION ALLOWANCE OVERAGES	\$ 13,367,203.00
BUDGET OVERAGE	\$ (6,696,247.00)

*Includes proposed global settlements, acceleration costs and projections to complete.

Pavilion Restaurant



Pavilion Rooftop



Pier A Plaza

Connection to the Battery



Pier A Plaza

Connection to the Battery



Pier A Plaza

Connection to The Battery at West Street



Pier A Plaza

Paving along Battery Place wall



Battery Place Floodwall

Stone Installation



Pier A Plaza

Stone installation at Plaza

MAY & JUNE EVENTS

BPC Farmers Market, 9AM-2PM

Opening Day Sunday, May 10 through November 22
Located on River Terrace aside the Irish Hunger Memorial

Film Series: Cinema '76

6 River Terrace, 6:30PM

Thursday, June 4

Dazed and Confused (Richard Linklater, 1993)

Thursday, May 28



Concert: Red Baraat

6:30PM, Wagner Park

Saturday, June 6

Pride Concert: Love Always, Impress

6:30PM, Wagner Park



JUNE EVENTS

Sunday, June 7

BPC Repair Fest

10AM-1PM, 6 River Terrace

Friday, June 12

FIFA Watch Party: USA vs. Paraguay

8PM: Family Friendly Tailgate Party
with **Queer Big Apple Corps Marching Band**
9PM: Kick-off

Friday, June 19

Juneteenth Celebration

11:30AM, Rockefeller Park

Saturday, June 20

Swedish Midsummer Festival

4-9PM, Rockefeller Park

Friday, June 26

BPC Community Field Day

1PM, Rockefeller Park



JULY EVENTS

Saturday, July 4

U.S.A Semi-Quincentennial International Parade Of Sail

7:30AM-3PM, BPC Esplanade

Sunday, July 5 – Sunday, July 19

FIFA World Cup

Watch Parties At The Battery

State Street & Battery Place

Thursdays

River & Blues Concert Series

6:30PM, Wagner Park

July 9, Rebirth Brass Band

July 16, The War And Treaty

July 23, Allen Stone

July 30, Amelia Day

Saturday, July 25

America 250: Moving Together with Battery Dance

11:30AM, Wagner Park



AUGUST EVENTS

Saturday, August 8
Esperanza Spalding In Concert
7PM, Wagner Park

Presented by Lower Manhattan Cultural Council (LMCC) as part of the 2026 River to River Festival and in partnership with Battery Park City Authority.

Monday, August 10 - Sunday, August 16
45th Annual Battery Dance Festival
7PM, Wagner Park

Presented by Battery Dance in partnership with Battery Park City Authority

Friday, August 28
AILEY II PERFORMANCE & WORKSHOP
7:30PM, Wagner Park



Coming Soon



Coming Soon



BATTERY PARK CITY AUTHORITY

Coming Soon



BATTERY PARK CITY AUTHORITY

Coming Soon



BATTERY PARK CITY AUTHORITY



**Battery Park
City Authority**